

2014 Planning Chart													9/3/14
NCAR / EOL Research Aviation Facility													
Aircraft	Project Location PI	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
<b>C130</b>													
<b>Approved</b> Flt Hrs (80/88)	FRAPPE Flocke et al (JeffCO)					1							
<b>Approved</b> Flt Hrs (98/116)	WINTER Thornton et al (Langley)											6	
<b>Approved</b> Flt Hrs (12)	SABIR Test (RMMA) Milne										1 20 28		
	Maintenance Schedule		PKG 1			PKG 2				PKG 3		PKG 4	
<b>GV</b>													
<b>Approved</b> Flt Hrs (96/138)	CONTRAST Atlas (Guam)	15			28	7							
<b>Approved</b> Flt Hrs (180/226)	DEEPWAVE Smith (NewZealand)					1							
	IOP						5	31	20				
							21	4					
<b>Request</b> Flt Hrs (12)	HCR TEST (RMMA)											1 29 7 12	
	Maintenance Schedule										24 Month & ANNUAL (6 weeks)	~~~~~>	~~~~~>
<b>RMMA</b>	Runway Construction				22			22					
<b>KEY:</b>	Upload & Download	-----	Field Deploy	.....		Flexible Tasks	PKG		Mandatory Limit	ANNUAL	~~~~~>		