

Deployment schedule for MPEX, May-June 2013

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
4/14	4/15 Configure wing stores	4/16	4/17	4/18	4/19 Wing stores completed	4/20
4/21	4/22	4/23	4/24	4/25	4/26 Wing stores, ADS configured DGPS checked out	4/27
4/28	4/29 Install AVAPS Install VCSEL	4/30 Weigh GV Safety briefing SAR	5/1	5/2 FRR	5/3 All systems ready GV released for flight ops	5/4
5/5 Hard down day	5/6	5/7 TF01	5/8	5/9 TF02	5/10	5/11
5/12 HDD	5/13 TF03	5/14	5/15 RF01	5/16	5/17 RF02	5/18
5/19 HDD	5/20 RF03	5/21	5/22 RF04	5/23	5/24 RF05	5/25
5/26 HDD	5/27 RF06	5/28	5/29 RF07	5/30	5/31 RF08	6/1
6/2 HDD	6/3 RF09	6/4	6/5 RF10	6/6	6/7 RF11	6/8
6/9 HDD	6/10 RF12	6/11	6/12 RF13	6/13	6/14 RF14	6/15
6/16	6/17 Uninstall AVAPS Post project calibrations	6/18	6/19	6/20	6/21	6/22

Flight dates are tentative and will be adjusted as needed for science.

Flight hours allocation is 96. 14 research flights is the approximate count with 6.5 - 5.5 h duration.