

Upload schedule for HEFT-08 / GISMOS project, 1-29 February 2008

| Sunday | Monday | Tuesday | Wednesday | Thursday | Friday | Saturday |
|--------|--|---------|--|-----------------------------|--------|----------|
| 12/23 | 12/24 | 12/25 | 12/26 | 12/27 | 12/28 | 12/29 |
| | AVAPS rack at RAF | | | Install AVAPS when possible | | |
| | Install wing stores whenever possible -----> | | | | | |
| | Install SID-2H, MTP cone/cap, CDP, 2DC, UHSAS, LAMS, 3V-CPI wing equipment | | | | | |
| 12/30 | 12/31 | | | | | |
| | Install AVAPS -----> | | | | | |
| | | 1/1 | 1/2 | 1/3 | 1/4 | 1/5 |
| | | | Install AVAPS L6 -----> | | | |
| | | | Install LAMS and 3V-CPI R5 --> | | | |
| | | | Install AVAPS in baggage compartment | | | |
| 1/6 | 1/7 | 1/8 | 1/9 | 1/10 | 1/11 | 1/12 |
| | Install Fast O3 and NO-NOy L4 and L5 -----> | | | | | |
| | Install SID/MTP R4 -----> | | | | | |
| | | | Install HARP nadir stabilized (sub-floor) -----> | | | |
| 1/13 | 1/14 | 1/15 | 1/16 | 1/17 | 1/18 | 1/19 |
| | Install HARP L2 -----> | | | | | |
| | Install GISMOS R2 -----> | | | | | |
| 1/20 | 1/21 | 1/22 | 1/23 | 1/24 | 1/25 | 1/26 |
| | Install AWAS R1 -----> | | | | | |
| | Install CN-DMA L1 -----> | | | | | |
| 1/27 | 1/28 | 1/29 | 1/30 | 1/31 | | |
| | Continue all activities and equipment testing and calibration | | | | | |
| | | | | | 2/1 | 2/2 |
| | Flight planning | | | | | |
| 2/3 | 2/4 | 2/5 | 2/6 | 2/7 | 2/8 | 2/9 |
| | Research flights | | | | | |

 Activity outside of the main cabin