

1/7/2010

Upload schedule for HIPPO Global 3, March 2010

| Sunday | Monday | Tuesday | Wednesday | Thursday | Friday | Saturday |
|--------|---|--|----------------|------------------------|-------------------|---------------|
| 21-Feb | 2/22 | 2/23 | 2/24 | 2/25 | 2/26 | 2/27 |
| | RAF reinstalls infrastructure and wing stores | | | | | |
| 28-Feb | 3/1 | 3/2 | 3/3 | 3/4 | 3/5 | 3/6 |
| | Put QCLS is place on GV | Test and calibrate installed instruments | | Payload installed | | |
| | Install AO2, SP2-O3 | | Install MEDUSA | Slip into next week Ok | | |
| | Install NAWAS, PANTHER, UCATS | | Install CO-CO2 | | | |
| 7-Mar | 3/8 | 3/9 | 3/10 | 3/11 | 3/12 | 3/13 |
| | Test and calibrate installed instruments | | | | Payload assembled | |
| | Harvard team integrates QCLS | | | | and tested | |
| 3/14 | 3/15 | 3/16 | 3/17 | 3/18 | 3/19 | 3/20 |
| | Weigh GV | FRR | TF01 | | TF02 | Payload ready |
| | Safety briefing | | | | if needed | |
| | SAR | | | | | |
| 3/21 | 3/22 | 3/23 | 3/24 | 3/25 | 3/26 | 3/27 |
| | RF01 | | | | | |
| | KBJC-PANC | | | | | |