

3/31/2011

Upload schedule for HIPPO Global 4, May-June 2011

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
15-May	5/16 RAF uninstalls DC-3 Test payload RAF installs infrastructure and inlets	5/17	5/18	5/19 Racks arrive at RAF	5/20 Racks are at Jeffco	5/21
22-May	5/23 Put QCLS in place in the GV Install AO2, SP2, ozone Install NAWAS, PANTHER, UCATS	5/24	5/25 Test and calibrate installed instruments	5/26 Install MEDUSA Install CO2-CO	5/27 Some slip into next week Ok	5/28 Payload installed
29-May	5/30 Harvard team integrates QCLS Test and calibrate installed instruments	5/31	6/1	6/2	6/3 Payload assembled and tested	6/4
6/5	6/6 Weigh the GV Safety briefing SAR	6/7 FRR (EMI if needed)	6/8 TF01	6/9	6/10 TF02 if needed	6/11 Payload ready
6/12 Hard down day	6/13 Load GV	6/14 RF01 KBJC - PANC	6/15 Maintenance	6/16 RF02 N. Pole	6/17 Maintenance	6/18 RF03 PANC - PHKO