

7/13/2010

## Deployment schedule for WAMO, September 2010

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
9/5	9/6	9/7	9/8	9/9	9/10	9/11
	Prepare CN and Chem racks for installation					
9/12	9/13	9/14	9/15	9/16	9/17	9/18
	Begin install of Mercury rack Begin install of CN and Chem racks					
9/19	9/20	9/21	9/22	9/23	9/24	9/25
			SAR	EMI test	FRR	
9/26	9/27	9/28	9/29	9/30	10/1	10/2
Hard down	Check flight TF01		TF02		Ferry to CA (backup)	
10/3	10/4	10/5	10/6	10/7	10/8	10/9
Hard down	Ferry to CA		RF01		RF02	
10/10	10/11	10/12	10/13	10/14	10/15	10/16
Hard down		RF03		Ferry to KBJC		

Project start and end  
 Commercial travel