

Upload schedule for TORERO, Nov-Dec 2011

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
11/13	11/14	11/15	11/16	11/17	11/18	11/19
	Fuel tank work	Fuel tank work			Fuel tank work completed	
11/20	11/21	11/22	11/23	11/24	11/25	11/26
				Thanksgiving	Thanksgiving	
11/27	11/28	11/29	11/30	12/1	12/2	12/3
	Install wing stores (ongoing), DOAS fibers	Install AMAX-DOAS	Install L6 - Ozone, Hg	Install TOGA	Left side racks installed	Optical ports installed
12/4	12/5	12/6	12/7	12/8	12/9	12/10
	Install R5 - Chem, CN		Install R3 - HARP			All racks installed except HSRL
12/11	12/12	12/13	12/14	12/15	12/16	12/17
	Install HSRL	Sea containers leave			Cabin installation completed	
12/18	12/19	12/20	12/21	12/22	12/23	12/24
	Continue payload work in cabin, wings				Payload ready for inspections	
12/25	12/26	12/27	12/28	12/29	12/30	12/31
	Christmas	Continue payload work in cabin, wings				
1/1	1/2	1/3	1/4	1/5	1/6	1/7
New Year	New Year	Weigh the GV	Safety brief EMI Test Pilot prof. flight	FRR TF01	(TF01)	Ready for flight
1/8	1/9	1/10	1/11	1/12	1/13	1/14
		TF02		TF03		
1/15	1/16	1/17	1/18	1/19	1/20	1/21
Hard down	Last minute work	Load the GV	Ferry to Chile FF01	FF02	Unpack, prepare for ops	RF01