

2008 Planning Chart													
NCAR / EOL Research Aviation Facility													
Aircraft	Project Location PI	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
C130													
Approved	VOCALS (Chile) Wood								1		1 15	20	1
	Maintenance Schedule (JeffCO)		PKG 8	PKG 1	PKG 2	PKG 3	PKG 4						4 yr Insp -----> prep
GV													
Approved	Pre-HIPPO (JeffCO) Wofsy				15		1 16 28	10				15	
Approved	START-8 (JeffCO) Atlas & Pan		15		1 21	16	1						
required	HEFT - 2 "GISMOS" (JeffCO)	1	1 22	6									
	Large Wing Pod (JeffCO)			~~~~~ design	~~~~~ design	~~~~~ fab.	~~~~~ fab.	~~~~~ fab.	~~~~~ fab.	~~~~~ fab.			
	Maintenance Schedule (JeffCO)								24 Month Inspect	ANNUAL ~~~~~	~~~~~> 1 15		
P3													
Approved	T-PARC (Japan) Parsons						9		1		15		