

Schedule for NOMADSS, June 2013

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
4/7	4/8 Install SICIMS (HOX) Install TROPHONO	4/9	4/10	4/11	4/12	4/13
4/14	4/15 Install HARP Install Mini-DOAS	4/16	4/17	4/18	4/19	4/20
4/21	4/22 Install SO2 Install SMPS	4/23	4/24	4/25	4/26 SDR	4/27
4/28	4/29 Install CO, CO2, FO3, NO-NO2	4/30	5/1 Install Hg	5/2	5/3	5/4
5/5	5/6 Install PTRMS Install TOGA	5/7	5/8	5/9	5/10	5/11
5/12	5/13	5/14	5/15	5/16 EMI test	5/17 Payload ready for flight SAR	5/18
5/19	5/20 Weigh C-130 FRR Safety briefing	5/21 TF01	5/22	5/23 TF02	5/24 C-tainer shipment	5/25
5/26	5/27 TF03	5/28	5/29	5/30 C-130 Ferry	5/31	6/1 RF01
6/2	6/3	6/4 RF02	6/5	6/6	6/7	6/8
6/9	6/10	6/11	6/12	6/13	6/14	6/15
Flight operations as scheduled through 7/15						
7/14	7/15 RFxx	7/16	7/17 C-130 returns	7/18 Payload uninstillation	7/19	7/20

Flight dates are tentative and will be adjusted as needed for science.
Flight hours allocation is 150. 19 research flights is the approximate count with 8.5 - 5 h duration.