

SOCRATES

January 2018

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
	1 New Year's Day	2	3 GV Test Flight	4	5 GV Test Flight	6 GV Test Flight (if needed)
	7	8 GV Ferry to Hobart	9	10	11	12
	13					13 First Daily Planning Meeting ¹ and All Hands Meeting ²
14	15	16 First GV Flight Day ³	17	18	19	20
21	22	23	24	25	26	27
28	29	30	31	1	22	3

NOTES

¹ Daily Planning Meetings occur at 1000 LT in Operations Center

² All Hands Meeting in the PM at Hobart Airport for facility familiarization safety and access briefing

³ First GV flight operations day. Forecasting and flight planning will begin 1-2 days prior. Subsequent flights follow RAF crew duty procedures

- █ Field catalog deployment
- █ Field campaign period
- █ R/V Investigator deployment
- █ Possible E&O School visits