

9/9/2016

## Schedule for SOCRATES-Test

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
8/21	8/22	8/23	8/24	8/25	8/26	8/27
8/28	8/29	8/30	8/31	9/1	9/2	9/3
	MITTS					
9/4	9/5 Labor Day	9/6	9/7	9/8	9/9	9/10
	Install HCR					
	Install Pylons and Capped Wing Canisters					
9/11	9/12	9/13	9/14	9/15	9/16	9/17
	Complete HCR Installation		Payload Flight Ready	Weigh GV SAR	EMI Safety Briefing FRR	
9/18	9/19	9/20	9/21	9/22	9/23	9/24
	Begin Flights RF01					
9/25	9/26	9/27	9/28 RF02	9/29	9/30	10/1
10/2	10/3	10/4 RF03	10/5	10/6	10/7	10/8
10/9	10/10 RF04	10/11	10/12	10/13	10/14	10/15
				End Flights	Download	