

3/23/2010

Deployment schedule for HIPPO Global 3, March-April 2010

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
3/14	3/15	3/16	3/17	3/18	3/19	3/20 Crew to PANC
3/21 Hard down	3/22	3/23	3/24 RF01 KBJC-PANC	3/25 Maintenance	3/26 RF02 PANC-N.Pole	3/27 Maintenance
3/28 Hard down Crew to NZ	3/29 RF03 PANC-PHKO	3/30 Maintenance	3/31 RF04 PHKO-NSTU			
				4/1	4/2	4/3
				4/2 Maintenance	4/3 RF05 NSTU-NZCH	4/4 Maintenance
4/4	4/5	4/6	4/7	4/8	4/9	4/10
4/5 Hard down	4/6 RF06 NZCH-S.Pole	4/7 Maintenance	4/8 Maintenance	4/9 RF07 NZCH-NSTU	4/10 Maintenance	4/11 RF08 NSTU-PHKO
4/11 Hard down	4/12 Maintenance	4/13 RF09 PHKO-PANC	4/14 Maintenance	4/15 RF10 PANC-N.Pole	4/16 RF11 PANC-KBJC (sampling optional)	4/17
4/18	4/19	4/20	4/21	4/22	4/23	4/24

	Project start and end		Date change
Commercial travel			New Zealand time (+1 day)
GV arrival at main hubs			