

1/10/2009

Deployment schedule for HIPPO Global, January 2009

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
12/28	12/29	12/30	12/31	1/1	1/2	1/3
H	O	L	I	D	A	Y
1/4	1/5	1/6	1/7	1/8	1/9	1/10
Hard down day	Crew to PANC	Check flight	Maintenance	Jeffco -> Billings, MT Repair door	Billings, MT -> Anchorage	Hard down day
1/11	1/12	1/13	1/14	1/15	1/16	1/17
Maintenance	PANC -> N.Pole Crew to NZCH	Maintenance	PANC -> PHNL Crew in NZCH	Maintenance	PHNL -> Pago-Pago	Hard down day
1/18	1/19	1/20	1/21	1/22	1/23	1/24
Maintenance	Pago-Pago -> Christchurch	Maintenance	Christchurch -> S.Pole	Maintenance	Christchurch -> Tahiti	Hard down day
1/25	1/26	1/27	1/28	1/29	1/30	1/31
Maintenance	Tahiti -> Easter Island	Maintenance	Easter Island -> Costa Rica	Maintenance	Costa Rica-> Jeffco	

Project start and end	Date change
Commercial travel	New Zealand time (+1 day)
GV arrival at main hubs	