
10/16/2009

Sunday Monday Tuesday Wednesday Thursday Friday Saturday

10/1 10/2 10/3

SDR if payload changed

4-Oct 10/5 10/6 10/7 10/8 10/9 10/10

Install O2:N2, SP2-O3, L1, L2 ->>>>>>>>>>>>>>>>>>>>>>>>>>>>>>>>>>>>>>>> Left cabin

installed

11-Oct 10/12 10/13 10/14 10/15 10/16 10/17

Install QCL L6 Install MEDUSA SAR 10AM All instruments

Install CO-CO2 installed

18-Oct 10/19 10/20 10/21 10/22 10/23 10/24

Weigh GV TF01 2PM TF02 **AM Everything is

Sfty brief 11AM ready

FRR

25-Oct 10/26 10/27 10/28 10/29 10/30 10/31

Hard down KBJC-PANC Maintenance PANC-N. Pole Maintenance Maintenance
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